



New Hampshire Department of
**BUSINESS AND
ECONOMIC AFFAIRS**

Capital Projects Funds Completed Passings Dashboard

Date Updated: September 1, 2025

Data as of: September 11, 2025

| Program | Provider | Project | Total Locations | Total Completed Passings | Percent Complete |
|----------------------------------|-----------|--|-----------------|--------------------------|------------------|
| Broadband Contract Program | NHEC | First Round Statewide Broadband Build | 23259 | 19635 | 84% |
| Broadband Contract Program | CCI | Second Round Statewide Broadband Build | 24757 | 24052 | 97% |
| Broadband Matching Grant Program | HUB66 Inc | Gilford | 122 | 122 | 100% |
| Broadband Matching Grant Program | Comcast | Lyndeborough | 56 | 56 | 100% |
| Broadband Matching Grant Program | HUB66 Inc | Alton | 199 | 0 | 0% |
| Broadband Matching Grant Program | HUB66 Inc | Bridgewater | 115 | 0 | 0% |
| Broadband Matching Grant Program | HUB66 Inc | Bristol | 39 | 39 | 100% |
| Broadband Matching Grant Program | HUB66 Inc | Canaan | 166 | 0 | 0% |
| Broadband Matching Grant Program | HUB66 Inc | Cornish, Plainfield | 295 | 0 | 0% |
| Broadband Matching Grant Program | HUB66 Inc | Enfield | 52 | 0 | 0% |
| Broadband Matching Grant Program | CCI | Barnstead et al | 1507 | 1472 | 98% |
| Broadband Matching Grant Program | Comcast | Candia et al | 206 | 0 | 0% |
| Broadband Matching Grant Program | Comcast | Claremont | 116 | 0 | 0% |
| Broadband Matching Grant Program | Comcast | Milton | 214 | 0 | 0% |
| Total | | | 51103 | 45376 | 89% |