



New Hampshire Department of
**BUSINESS AND
ECONOMIC AFFAIRS**

Capital Projects Funds Completed Passings Dashboard

Date Updated: September 14, 2026

Data as of: September 1, 2026

Program	Provider	Project	Total Locations	Total Completed Passings	Percent Complete
Broadband Contract Program	NHEC	First Round Statewide Broadband Build	23259	22548	96.94%
Broadband Contract Program	Fidium(CCI)	Second Round Statewide Broadband Build	24757	24694	99.7%
Broadband Contract Program	NHEC	Third Round Broadband Build	72	24	33%
Broadband Matching Grant Program	HUB66 Inc	Gilford	122	122	100%
Broadband Matching Grant Program	Comcast	Lyndeborough	56	56	100%
Broadband Matching Grant Program	HUB66 Inc	Alton	199	0	0%
Broadband Matching Grant Program	HUB66 Inc	Bridgewater	85	85	100%
Broadband Matching Grant Program	HUB66 Inc	Bristol	39	39	100%
Broadband Matching Grant Program	HUB66 Inc	Canaan	166	0	0%
Broadband Matching Grant Program	HUB66 Inc	Cornish, Plainfield	295	0	0%
Broadband Matching Grant Program	HUB66 Inc	Enfield	52	0	0%
Broadband Matching Grant Program	Fidium(CCI)	Barnstead et al	1503	1503	100%
Broadband Matching Grant Program	Comcast	Candia et al	206	121	59%
Broadband Matching Grant Program	Comcast	Claremont	116	59	51%
Broadband Matching Grant Program	Comcast	Milton	214	198	93%
Total			51141	49449	96.7%