



New Hampshire Department of  
**BUSINESS AND  
 ECONOMIC AFFAIRS**

## Capital Projects Funds Completed Passings Dashboard

Date Updated: March 13, 2026

Data as of: March 1, 2026

Program	Provider	Project	Total Locations	Total Completed Passings	Percent Complete
Broadband Contract Program	NHEC	First Round Statewide Broadband Build	23259	20744	89%
Broadband Contract Program	CCI	Second Round Statewide Broadband Build	24757	24694	99.7%
Broadband Matching Grant Program	HUB66 Inc	Gilford	122	122	100%
Broadband Matching Grant Program	Comcast	Lyndeborough	56	56	100%
Broadband Matching Grant Program	HUB66 Inc	Alton	199	0	0%
Broadband Matching Grant Program	HUB66 Inc	Bridgewater	115	0	0%
Broadband Matching Grant Program	HUB66 Inc	Bristol	39	39	100%
Broadband Matching Grant Program	HUB66 Inc	Canaan	166	0	0%
Broadband Matching Grant Program	HUB66 Inc	Cornish, Plainfield	295	0	0%
Broadband Matching Grant Program	HUB66 Inc	Enfield	52	0	0%
Broadband Matching Grant Program	CCI	Barnstead et al	1503	1503	100.0%
Broadband Matching Grant Program	Comcast	Candia et al	206	18	9%
Broadband Matching Grant Program	Comcast	Claremont	116	4	3%
Broadband Matching Grant Program	Comcast	Milton	214	128	60%
<b>Total</b>			<b>51099</b>	<b>47308</b>	<b>92.6%</b>