



New Hampshire Department of
**BUSINESS AND
 ECONOMIC AFFAIRS**

Capital Projects Funds Completed Passings Dashboard

Date Updated: June 10, 2026

Data as of: June 1, 2026

Program	Provider	Project	Total Locations	Total Completed Passings	Percent Complete
Broadband Contract Program	NHEC	First Round Statewide Broadband Build	23259	21527	93%
Broadband Contract Program	Fidium(CCI)	Second Round Statewide Broadband Build	24757	24694	99.7%
Broadband Contract Program	NHEC	Third Round Broadband Build	72	0	0.0%
Broadband Contract Program	Fidium(CCI)	Third Round Broadband Build	19	0	0.0%
Broadband Matching Grant Program	HUB66 Inc	Gilford	122	122	100%
Broadband Matching Grant Program	Comcast	Lyndeborough	56	56	100%
Broadband Matching Grant Program	HUB66 Inc	Alton	199	0	0%
Broadband Matching Grant Program	HUB66 Inc	Bridgewater	85	85	100%
Broadband Matching Grant Program	HUB66 Inc	Bristol	39	39	100%
Broadband Matching Grant Program	HUB66 Inc	Canaan	166	0	0%
Broadband Matching Grant Program	HUB66 Inc	Cornish, Plainfield	295	0	0%
Broadband Matching Grant Program	HUB66 Inc	Enfield	52	0	0%
Broadband Matching Grant Program	Fidium(CCI)	Barnstead et al	1503	1503	100.0%
Broadband Matching Grant Program	Comcast	Candia et al	199	57	29%
Broadband Matching Grant Program	Comcast	Claremont	107	14	13%
Broadband Matching Grant Program	Comcast	Milton	214	163	76%
Total			51144	48260	94.4%